
Application ID: 95708232022142447

Application Status: Pending

Program Name: Virginia Telecommunication Initiative 2023 - Application

Organization Name: Roanoke Valley Broadband Authority

Organization Address: 601 South Jefferson Street Suite 110  
Roanoke, VA 24011

Profile Manager Email: fsmith@highspeedroanoke.net

Profile Manager Phone: (540) 904-1073

Profile Manager Name: Frank M. Smith II

Project Name: Boones Mill 2022 Route 613

Project Contact Name: Frank M. Smith II

Project Contact Phone: (540) 904-1073

Project Contact Email: fsmith@highspeedroanoke.net

Project Location: 601 S. Jefferson Street Ste. 110  
Roanoke, VA 24011-2432

Project Service Area: Franklin County, Roanoke County, Boones Mill Town

Total Requested Amount: $586,510.00

Required Annual Audit Status: Pending Review
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Budget Information:
Cost/Activity Category DHCD Request Other Funding Total
Telecommunications $586,510.00 $0.00 $586,510.00

Construction $328,108.00 $0.00 $328,108.00
Other: Engineering $36,575.00 $0.00 $36,575.00
Other: Permits railroad crossing pole $10,150.00 $0.00 $10,150.00
Other: Outside Plant Material $183,187.00 $0.00 $183,187.00
Other: Electronics $28,490.00 $0.00 $28,490.00

Total: $586,510.00 $586,510.00$0.00

Budget Narrative:
The RVBA will contribute $129,032.25 of the $586,510.20 total cost for this project, equating to 22% of the total project costs.

Questions and Responses:
Project Description and Need  
  
Describe why and how the project area(s) was selected. Describe the proposed geographic area including specific
boundaries of the project area (e.g. street names, local and regional boundaries, etc.). Attach a copy of the map of your
project area(s). Label map: Attachment 1 – Project Area Map.

1.

Answer:

The Roanoke Valley Broadband Authority and the town of Boones Mill in partnership with Franklin and Roanoke
Counties have selected the proposed project area to support the local community with mission critical
telecommunications backbone infrastructure to support last mile connectivity. The project will provide an essential
optical transport backbone that will enable last mile connectivity for citizens in support of universal service for the
community for many years to come. The geographic area starts at the intersection of Merriman Road and Starkey Road
in the County of Roanoke and continues along Merriman Road (Route 613) and Route 220 into Franklin County and the
Town of Boones Mill, as depicted in Attachment 1 – Project Area Map.

List existing providers in the proposed project area and the speeds offered. Describe your outreach efforts to identify
existing providers and how this information was compiled with source(s).

2.

Answer:

The Roanoke Valley Broadband Authority has researched this information with local officials to get a better
understanding of where the need is to provide Universal Service and address middle mile backbone support that will
allow providers to serve both non-served and underserved areas of their respective communities. This particular corridor
is underserved, and it is inhibiting the ability of local communities to access middle mile backbone infrastructure to
support economic development growth and citizen access. The RVBA has regularly been in direct communications with
the Town of Boones Mill, Franklin County, and Roanoke County regarding the need for this proposed project. We are
not aware of any other providers in the area of the proposed project.
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Describe if any areas near the project have received funding from federal grant programs, including but not limited to
Connect America Funds II (CAF II), ACAM, ReConnect, Community Connect, and Rural Digital Opportunity Funds
(RDOF). If there have been federal funds awarded near the project area(s), provide a map showing these areas,
verifying the proposed project area does not conflict with these areas. Label Map: Attachment 2 – Documentation on
Federal Funding Area.

3.

Answer:

Additional sources of funding can be found in Attachment 2 – Documentation on Federal Funding Area. Based on
RVBA’s research to date, there is no conflict with federally funded broadband programs.   

Overlap: To be eligible for VATI, applicants must demonstrate that the proposed project area(s) is unserved. An
unserved area is defined as an area with speeds below 100/20 Mbps and with less than 25% service overlap within the
project area for wireless projects and 20% for wireline projects. Describe any anticipated service overlap with current
providers within the project area. Provide a detailed explanation as to how you determined the percentage overlap.
Label Attachment: Attachment 3 – Documentation Unserved Area VATI Criteria.

4.

Answer:
Overlap - To ensure quality connectivity for the long run, the proposed project provides mission critical
telecommunications backbone infrastructure that will allow for future last mile connections to leverage the proposed
middle mile network to unserved areas. This Open Access Middle Mile Network will help other last mile providers
service the unserved or underserved areas of the Boones Mill, Franklin County, and Roanoke County region. This
middle mile backbone project will support the efforts of the existing Rural Broadband to add essential service for
redundancy, restoration, and resiliency capabilities.  

 
Total Passings: Provide the number of total serviceable units in the project area. Applicants are encouraged to prioritize
areas lacking 25 Megabits per second download and 3 Megabits per second upload speeds, as they will receive priority
in application scoring. For projects with more than one service area, each service area must have delineated passing
information. Label Attachment: Attachment 4 – Passings Form.

a. Of the total number of VATI passings, provide the number of residential, business, non-residential, and community
anchors in the proposed project area.  

b. If applicable, of the total number of RDOF passings, provide the number of residential, business, non-residential, and
community anchors in the proposed project area.

c. If applicable, provide the number of passings that will require special construction costs, defined as a one-time fee
above normal service connection fees required to provide broadband access to a premise . Describe the methodology
used for these projections.

 d. If applicable, provide the number of passings included in the application that will receive broadband access because
special construction costs have been budgeted in the VATI application. Describe the methodology used for determining
which passings with special construction costs were budgeted in the application.  

e. Provide the number of passings in the project area that have 25/3 Mbps or less. Describe the methodology used for
these projections. (up to 15 points)

5.

Answer:
Serving a critical role in providing middle mile service as part of the broader, collaborative effort to achieve universal
coverage, the total serviceable units are 237 as noted in Attachment 4 – Passings Form.

Information for items A-E are noted in attachment 4-Passings Form and Attachment 5 - RDOF Awarded Areas Form in
VATI Area
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Describe if any blocks awarded in Rural Digital Opportunity Fund (RDOF) are included in the VATI application area. If
RDOF areas are included in the VATI application, provide a map of these areas and include information on number of
passings in RDOF awarded areas within the VATI application area, and Census Block Group ID number for each block
group in the project area. Label Attachment: Attachment 5 – RDOF Awarded Areas Form in VATI Area

6.

Answer:
The proposed application area includes 17 passings within blocks awarded in Rural Digital Opportunity Fund (RDOF).
These passings and additional detail can be seen in Attachment 5 – RDOF Awarded Areas Form in VATI Area
For wireless projects only:  Please explain the ownership of the proposed wireless infrastructure. Please describe if
the private co-applicant will own or lease the radio mast, tower, or other vertical structure onto which the wireless
infrastructure will be installed.

7.

Answer:
Wireless Projects - Not applicable.

Network Design: Provide a description of the network system design used to deliver broadband service from the
network’s primary internet point(s) of presence to end users, including the network components that already exist and
the ones that would be added by the proposed project. Provide a detailed explanation of how this information was
determined with sources. Provide information on how capacity for scalability, or expansion, of how the network can
adapt to future needs. If using a technology with shared bandwidth, describe how the equipment will handle capacity
during peak intervals. For wireless projects, provide a propagation map for the proposed project area with a clearly
defined legend for scale of map. Label Map: Attachment 6 – Propagation Map Wireless Project.

8.

Answer:
Network Design - The RVBA over the past six (7) years has built an Open Access Fiber Optic  
Network (any carrier may use the network) fiber optic network which currently has over 110 miles of core backbone
fiber. There are nine (9) switching centers on the network along with two  
Colocation Centers with a third being developed. The RVBA partners with multiple commercial service providers and
has developed NNI (Network to Network Interface) with several commercial service providers (reference Attachment 18
– RVBA Network Map)
Speeds: Describe the internet service offerings, including download and upload speeds, to be provided after completion
of the proposed project. Detail whether that speed is based on dedicated or shared bandwidth, and detail the
technology that will be used. This description can be illustrated by a map or schematic diagram, as appropriate. List the
private co-applicant’s tiered price structure for all speed offerings in the proposed project area, including the lowest
tiered speed offering at or above 100/20 Mbps. (up to 10 points)

9.

Answer:
Speed - Not applicable.
Explain how the proposed project achieves universal broadband coverage for the locality or fits into a larger plan to
achieve universal broadband coverage for the locality. If applicable, explain the remaining areas of need in the locality
and a brief description of the plan to achieve universal broadband coverage. (up to 50 points)

10.

Answer:
Universal Broadband Achievement - The RVBA was formed by the private and public sectors to  
drive investment, innovation, and service availability across its serving area of Botetourt County, Roanoke County, City
of Roanoke, City of Salem, and the surrounding area. The RVBA is a mission critical component for providing service to
the unserved and underserved. Currently, the RVBA has active and successful partnerships with last mile providers
serving Bedford, Botetourt, and Franklin Counties in support of addressing the needs of rural broadband in support of
universal service. RVBA is unique as it not only assesses the collective needs of the areas it serves and multiple
constituents, but follows through with front line implementation and connectivity of each project.
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Project Readiness  
  
Describe the current state of project development, including but not limited to: planning, preliminary engineering,
identifying easements/permits, status of MOU or MOA, and final design. Prepare a detailed project timeline or
construction schedule, identifying specific tasks, staff, contractor(s) responsible, collection of data, etc., and estimated
start and completion dates. Applicants are encouraged to extensively discuss, where applicable, easements relating to
railroad crossings, federally-owned lands and parks, partnerships with the Virginia Department of Transportation, and
mobile home parks. Applicants must include Memorandums of Understanding (MOUs)or Memorandums of Agreement
(MOAs) between applicants (drafts are allowable). Label Attachments: Attachment 7 – Timeline/Project Management
Plan; Attachment 8 – MOU/MOA between Applicant/Co-Applicant; (up to 10 points)

11.

Answer:
The project has been designed in full, with all walk-throughs and materials planning completed. See Attachment 7 –
Timeline Project Management Plan for detailed project timeline and construction schedule. The Roanoke Valley
Broadband Authority will be turn-keying this project and no co-applicant is required; therefore, no Memorandums of
Understanding or Memorandums of Agreement are included.
Has the applicant or co-applicant received any VATI grants? If so, provide a list of these grants, with a detailed summary
of the status of each.

12.

Answer:
Not applicable – the RVBA has not received any VATI grant funding.

Matching funds: Complete the funding sources table indicating the cash match and inkind resources from the applicant,
co-applicant, and any other partners investing in the proposed project (VATI funding cannot exceed 80 percent of total
project cost). In-kind resources include, but are not limited to: grant management, acquisition of rights of way or
easements, waiving permit fees, force account labor, etc. Please note that a minimum20% match is required to be
eligible for VATI, the private sector provider must provide10% of the required match. If the private co-applicant cash
match is below 10% of total project cost, applicants must provide financial details demonstrating appropriate private
investment.  If applicants and co-applicants are seeking to include prior expended funds as matching funds, Attachment
11 must be completed. Label Attachments: Attachment 9 - Funding Sources Table; Attachment 10 – Documentation of
Match Funding; Attachment 11 - Prior Expended Match Form

13.

Answer:
See attachment 9 – Funding Sources Table. The RVBA is not requesting matching dollars from  
other parties at this time aside from DHCD/VATI, so no documentation of funding is included. The  
RVBA’s matching contribution is outlined below on item 14.
Leverage: Describe any leverage being provided by the applicant, co-applicant, and partner(s) in support of the
proposed project. (up to 10 points)

14.

Answer:
The RVBA will contribute $129,032.25 of the $586,510.20 total cost for this project, equating to  
22% of the total project costs.
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Communications Plan: Describe efforts to keep the public informed of project progress and the broadband adoption
plan.

a. Explain how you plan on communicating the project status to stakeholders, including but not limited to County
leadership, project areas residents, etc. (Up to 10 points)

b. Explain how you plan to promote customer take rate, including marketing activities, outreach plan, and other actions
to reach the identified serviceable units within the project area. Provide the anticipated take rate and describe the basis
for the estimate. (up to 10 points)

c. Describe any digital literacy efforts to ensure residents and businesses in the proposed project area sufficiently utilize
broadband. Please list any partnering organizations for digital literacy, such as the local library or cooperative extension
office.

15.

Answer:
Communications Plan  
a. As an Open Access Network owned and operated by the Roanoke Valley Broadband  
Authority, all marketing efforts will be directed and coordinated through the RVBA. This marketing effort will include the
continued upkeep and maintenance for the RVBA website where project area residents and others can find information
about the open- access network and who to contact directly for opportunities to tap into the network. The RVBA will also
work directly with local media outlets to inform the public on information regarding the open-access network. In addition,
the RVBA will provide regular project status updates to Roanoke and Franklin County leadership as well as leaders from
the town of Boones Mill.  
b. This project will build a middle mile network to help future last mile service providers. As an Open Access Network
owned and operated by the Roanoke Valley Broadband  
Authority, all marketing efforts will be directed and coordinated through the RVBA. This marketing effort will include the
continued upkeep and maintenance for the RVBA website where interested partners can find information about the
open-access network and who to contact directly for opportunities to tap into the network. The RVBA will also work
directly with local media outlets to inform the public on information regarding the open-access network. Finally, the
RVBA will execute a community engagement plan that will feature RVBA member presentations at various community
gathering such as schools, STEM programs, and locality meetings.  
c. The RVBA will publish relevant information on its website to ensure residents and businesses in the proposed project
area know how to utilize the available broadband in the area. In addition, as part of the community engagement plan
mentioned above, the RVBA will provide direct community education at neighborhood associations, libraries, and other
community gatherings and through various community partners.  
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Project Management: Identify key individuals who will be responsible for the management of the project and provide a
brief description of their role and responsibilities for the project. Present this information in table format. Provide a brief
description of the applicant and co applicant’s history and experience with managing grants and constructing broadband
communication facilities.

16.

Answer:
Project Management a. Key Individuals  
Executive Management and Oversight  
Mr. Frank Smith President & CEO RVBA Mr. Jim Bandy Vice President of Operations and Solutions Engineering RVBA
Proposal Business Operations, Management, and Procurement Compliance Ms. Tywanii Ross Business Operations
Administrator RVBA Financial Accounting Governance and Compliance  
Ms. Tywanii Ross Business Operations Administrator RVBA  
Outside Plant Construction Management  
Mr. Barry Stacy Senior Manager for Project Management RVBA  
Project Onsite Scheduling, Compliance, and Inspection  
Mr. Danny Martin Outside Plant Field Manager RVBA  
Network Installation and Planning  
Mr. Jim Bandy Vice President of Operations and Solutions Engineering RVBA

                                     b. History and Experience - The RVBA has an established history of building, maintaining, and
growing its 110 miles plus Open Access Network in the Roanoke Valley. Because of

its success in building the network, the RVBA has received several awards including the Governor’s Technology Award
for Cross-Boundary Collaboration and the national award by the Coalition for Local Internet Choice for Local Champion
for community broadband development.  
The RVBA follows strict professional standards regarding financial management for daily operations and management.
These strict standards apply to any outside funding such as federal grant dollars, and or funds received from the
Commonwealth of Virginia including the Virginia Resources Authority (VRA). For the past seven (7) years, each annual
audit of the RVBA has resulted in a nonqualified audit result which demonstrates excellent financial management by the
RVBA team. RVBA has recently employed a grants consultant to assist in management of any grants received moving
forward.
Project Budget and Cost Appropriateness

Budget: Applicants must provide a detailed budget that outlines how the grant funds will be utilized, including an
itemization of equipment, construction costs, and a justification of proposed expenses. If designating more than one
service area in a single application, each service area must have delineated budget information. For wireless projects,
please include delineated budget information by each tower. Expenses should be substantiated by clear cost estimates.
Include copies of vendor quotes or documented cost estimates supporting the proposed budget. Label Attachments:
Attachment 12 – Derivation of Costs; Attachment 13 - Documentation of Supporting Cost Estimates. (up to 10 points)

17.

Answer:
 See Attachment 12 – Derivation of Costs and Attachment 13 – Documentation of Support Cost Estimates
The cost benefit index is comprised of state cost per unit passed. Individual cost benefit scores are calculated and
averaged together to create a point scale for a composite score. Provide the following:  
a. Total VATI funding request

b. Number of serviceable units  
(up to 125 points)

18.

Answer:
Cost benefit index information  
a. Total VATI funding request: $ 457,477.95  
b. Number of serviceable units: We are providing middle mile infrastructure for any service  
providers to enable last mile service, furthering our open-access network. The number of passings is 237, as noted in
Attachment 4 – Passings Form.  
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Commonwealth Priorities (Up to 50 points)  
  
Additional points will be awarded to proposed projects that reflect Commonwealth priorities. If applicable, describe the
following:  
a. Businesses, community anchors, or other passings in the proposed project area that will have a significant impact on
the locality or region because of access to broadband.

b. Unique partnerships involved in the proposed project. Examples include electric utilities, universities, and
federal/state agencies.

c. Digital equity efforts to ensure low to moderate income households in the proposed project area will have affordable
access to speeds at or above 100/20 mbps, include information regarding the internet service provider’s participation in
the Affordable Connectivity Program

d. The co-applicant’s efforts to mitigate supply chain constraints, including labor shortages and order-to-delivery delays
on telecommunications materials required to construct broadband networks.  

e. The applicant’s and co-applicant’s efforts to promote broadband adoption, including, but not limited to: telehealth,
smart farming, e-entrepreneurship, and distance learning.  

19.

Answer:
Commonwealth Priorities  
a. The Roanoke Valley Broadband Authority and the Town of Boones Mill in partnership with Franklin and Roanoke
Counties have selected the proposed project area to support the local community with mission critical
telecommunications backbone infrastructure to support last mile connectivity. The project will provide an essential
optical transport backbone and to enable last mile connectivity for citizens in support of universal service to service the
community for many years to come.  
b. The Town of Boones Mill in partnership with Franklin and Roanoke Counties will utilize the expertise of the RVBA to
act as a catalyst to support their economic development push for their developing industrial park as well as supporting
the ability address the growing need for remote learning whether it be for continuing education or to address COVID-19
requirements.  
c. The RVBA’s core mission is to serve the community and all its members. Though the RVBA has not participated in
the Affordable Connectivity Program, it is currently working  
with VA Tech, Carilion Clinic, Child Health Investment Partnership (CHIP) of the Roanoke Valley, and the City of
Roanoke to support initiatives to address access to behavioral, acute, and chronic disease care using
telecommunications services. The RVBA fully believes that new regional and national work in these areas will be
modeled after the team’s efforts. The RVBA has provided a leadership role in assembling the team to address issues of
digital literacy, the digital divide, and digital access & affordability. The RVBA would be very excited to share the work of
the team with DHCD. The approach to providing services will impact the entire Roanoke Valley and far beyond.  
d. The RVBA has been consistently proactive in securing materials in anticipation of future and current needs. Over the
past seven (7) years the RVBA has developed a solid and trusted supply chain that is not dependent on one vendor. In
addition, the RVBA has maintained relationships with construction firms at the national and local levels for design,
installation, and ongoing support. The RVBA has been proactive in keeping inventory on- hand for emergency work and
future projects.  
e. The RVBA’s core mission is to serve the community and all its members. The RVBA has the privilege of currently
working with VA Tech, Carilion Clinic, Child Health Investment Partnership (CHIP) of the Roanoke Valley, and the City of
Roanoke to support initiatives to address access to behavioral, acute, and chronic disease care using
telecommunications services. The RVBA fully believes that new regional and national work in these areas will be
modeled after the team’s efforts. The RVBA has provided a leadership role in assembling the team to address issues of
digital literacy, the digital divide, and digital access & affordability. The RVBA would be very excited to share the work of
the team with DHCD. The approach to providing services will impact the entire Roanoke Valley and far beyond.
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Additional Information

Please attach any letters of support from stakeholders. If the applicant is not a locality(s) in which the project will
occur, please provide a letter of support from that locality.

Attachment 14 – Letters of Support. 
 

 
Provide the two most recent Form 477 submitted to the FCC, or equivalent, as well as point, polygon, and, for
wireless providers, RSSI shapefiles for the project area  in .zip file form. With attachments 17 through 20, attach any
other information that the applicant desires to include. Applicants are limited to four additional attachments. 
 

 
Label Additional Attachments as:

a. Attachment 15 –Two most recent Form 477 submitted to the FCC or equivalent

b. Attachment 16 - Point and Polygon shapefiles, in.zip file form, showing proposed passings and project area

c. Attachment 17 - For wireless applicants: shapefiles, in .zip file form, indicating RSSI projections in the application
area

d. Attachment 18 – XXXXXXX

e. Attachment 19 – XXXXXXX

f. Attachment 20 – XXXXXXX

20.

Answer:
Letters of Support: See Attachment 14 – Letters of Support

Attachment 18 – RVBA Network Map

Attachments:
Map(s) of project area, including proposed infrastructure

Attachment1ProjectAreaMap823202223454.pdf

Documentation of Federal Funding (CAF/ACAM/USDA/RDOF, etc…) in and/or near proposed project area.

Attachment2DocumentationofFederalFundingArea823202223656.pdf

Documentation that proposed project area is unserved based on VATI criteria

Attachment3DocumentationUnservedAreaVATICriteria823202224847.pdf
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Passings Form (Use template provided)

Attachment4PassingsForm823202223554.pdf

Documentation of RDOF awarded area in VATI project Area (Use template provided)

Attachment5RDOFAwardedAreasForminVATIArea823202223833.pdf

Timeline/Project Management Plan

Attachment7TimelineProjectManagementPlan823202223940.pdf

Funding Sources Table (Use template provided)

Attachment9FundingSourcesTable823202224038.pdf

Derivation of Cost/Project Budget (Use template provided)

Attachment12DerivationofCosts823202224201.pdf

Documentation of Supporting Cost Estimates

Attachment13DocumentationofSupportingCostEstimates823202224529.pdf

Letters of Support

Attachment14LettersofSupport823202224352.pdf

Two most recent Form 477 submitted to the FCC or equivalent

Attachment15TwomostrecentForm477submittedtotheFCCorequivalent823202224720.pdf

Point and Polygon shapefiles, in.zip file form, showing proposed passings and project area

Attachment16PointandPolygonShapefiles823202224935.zip

Optional

Attachment18RVBANetworkMap8242022113933.pdf
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2023 Virginia Telecommunication Initiative (VATI)  

Passing Form 
Roanoke Valley Broadband Authority- Boone’s Mill, Franklin County, Roanoke County 

 

Note: The Total Number of Passings MUST be equal to the Residential, Business (non-home based), Non-residential and Community Anchors sum. 

Note: Do not include passings in RDOF awarded areas that were awarded to the co-applicant; these passings should be included in the RDOF Passings 

Form. Passings included in this application in RDOF awarded areas that were not awarded to the co-applicant, unless successfully challenged, are 

considered unserved and should be counted as passings in this form. 

1 The total number of structures in the project area that can receive service. See definition of passing below for more detail.  
2 The number of structures in the project area that will not require special construction costs to provide service to. These passings fall within the 
broadband provider’s standard service connection drop length and do not require nonstandard equipment or any additional fees above normal service 
connection fees required to provide broadband access to a premise.  
3 The number of structures in the project area with all construction costs budgeted in the application. These passings will not require any additional 
special construction costs beyond those budgeted for in the VATI application. 
4 The number of structures in the project area that do not have access to internet at speeds of at least 25 mbps download and 3 mbps upload.  

 

Type of Passings Total Number of Passings 

in the Project Area 1  

Passings in the 

Project Area, without 

Special Construction 

Costs Required2 

Passings with Special 

Construction Costs budgeted 

in the Application 3 

Number of Passings with 

Speeds at 25/3 or below 

in Project Area 4 

Residential  158  0 0 81 

Businesses (non-home based)  48  0 0 6 

Businesses (home-based) 9  0 0 4 

Community Anchors  2  0 0 0 

Non-residential  20  0 0 13 

Total   237  0 0 104 



 

 

Definitions 

Passing – any structure that can receive service. Multi-unit structures may be counted as more than 1 passing, provided 
individual connections and account are planned at that structure.  
 
Business – An organization or entity that provides goods or services in order to generate profit. Businesses based in residential 
homes can count if they are a registered business (BPOL, LLC, etc.).  
 
Community Anchor - schools, libraries, medical and health care providers, public safety entities, community colleges and 
other institutions of higher education, and other community support organizations and agencies that provide outreach, 
access, equipment, and support services to facilitate greater use of broadband service by vulnerable populations, including 
low-income, unemployed, and the aged. 
 
Non-Residential Passing – places of worship, federal, state, or local facilities or other potential customers that are neither a 
residence, business or a community anchor as defined above. 
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2023 Virginia Telecommunication Initiative (VATI)  

RDOF Passings Form 
Roanoke Valley Broadband Authority- Boone’s Mill, Franklin County, Roanoke County 

 

Note: The Total Number of RDOF Passings MUST be equal to the Residential, Business (non-home based), Non-

residential and Community Anchors sum. 

Definitions 

 
Passing – any structure that can receive service. Multi-unit structures may be counted as more 
than 1 passing, provided individual connections and account are planned at that structure.  
 
Business – An organization or entity that provides goods or services in order to generate 
profit. Businesses based in residential homes can count if they are a registered business (BPOL, 
LLC, etc.).  
 
Community Anchor - schools, libraries, medical and health care providers, public safety 
entities, community colleges and other institutions of higher education, and other community 
support organizations and agencies that provide outreach, access, equipment, and support 
services to facilitate greater use of broadband service by vulnerable populations, including 
low-income, unemployed, and the aged. 
 
Non-Residential Passing – places of worship, federal, state, or local facilities or other potential 
customers that are neither a residence, business or a community anchor as defined above. 
 

Type of Passings Total Number of Passings in the Project Area that 

lie within Preliminarily Awarded RDOF Areas 1 

Residential 3 

Businesses (non-home based)  2 

Businesses (home-based) 2 

Community Anchors 0 

Non-residential 0 

Total Number of RDOF Passings  17 



Route 613 - Boones Mill
Roanoke Valley Broadband

Enter the name of the Project Lead in cell B3. Enter the Project Start date in cell E3. Pooject Start: label is in cell C3.

1

28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

TASK
ASSIGNED

TO
PROGRESS START END M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

Design Documentation and Permits

Pre-Design OSP Planning 0% 12/1/22 12/11/22

Design and Engineer 0% 12/12/22 12/27/22

VDOT Permits 0% 12/28/22 2/11/23

Traffic Control 0% 12/28/22 2/11/23

Pole Attachment 0% 12/28/22 2/26/23

Bid Process

Put out for bid and receive responses 0% 12/28/22 1/27/23

Pending Make Ready Completion 0% 12/30/22 3/30/23

Material 

Create Bill of Material 0% 12/28/22 12/29/22

Locate order material 0% 12/30/22 1/4/23

Receive Material 0% 1/5/23 7/4/23

Construction and testing

Complete Construction 0% 7/5/23 8/19/23

Splice and Test 0% 8/20/23 8/27/23

Electronics Installation Test

Insert new rows ABOVE this one

Project Start:

Display Week:
Jan 9, 2023 Jan 16, 2023

Thu, 12/1/2022

Dec 5, 2022 Dec 12, 2022 Dec 19, 2022 Jan 2, 2023Dec 26, 2022















 

VATI FUNDING SOURCES TABLE 

Please fill in the chart below with a description of the project funding source (local, federal, 
state, private, other), the amount from that source, the percentage of total project funding 
that source represents, and a description of the current status of the funds (pending, secured, 
etc.).  
 

 

Source Amount % Status 
REQUESTED VATI $ 457,477.95 78% Pending 
RVBA  $ 129,032.25 22% SECURED AND IN THE BANK 
      $                   
      $                   
      $                   
      $                   
      $                   

TOTAL $ 586,510.20 100 %  
 

 

 

 

 





CDBG Derivation of Cost

1

Product Total VATI Non-VATI Source of Estimate
Construction  $                     328,108  $           328,108  $                   -   Roanoke Valley 

Broadband

Engineering  $                       36,575  $             36,575  $                   -   Roanoke Valley 
Broadband

Permits, railroad crossing, pole attachment, bonding.  $                       10,150  $             10,150  $                   -   Roanoke Valley 
Broadband

Outside Plant Material  $                     183,188  $           183,188  $                   -   Roanoke Valley 
Broadband

Private Easements  $                              -    $                     -    $                   -   Roanoke Valley 
Broadband

Initial Electronics  $                       28,490  $             28,490  $                   -   Roanoke Valley 
Broadband



CDBG Derivation of Cost

2

Date
8/18/22

8/18/22

8/18/22

8/18/22

8/18/22

8/18/22



Construction
$328,107.50

Engineering/Design
$36,575.00

Permit
$10,150.00

Other
$0.00

OSP Material
$183,187.50

Electronics
$28,490.20

Total
$586,510.20

End point electronics along with optics for current core infrastructure.

Project:  Route 613 - Boones Mill
Project Summary: 70,250 ft Aerial/underground build from Starkey Rd to 220 Boones Mill.  Middle mile 
transport and dark fiber.  Costs reflect anticipated availability of Material, Engineering, and Contractors after 
awards in 2022

Construction includes placement of fiber cable on poles, jetting in existing conduit and some minor material

OSP Engineering / Design (includes as-built drawings and inspection

Permitting includes all fees related to ROW, Pole attachment, Railroad crossings, Bonding and related

Line item includes private party easements for construction

OSP material includes fiber cable, strand, splicing and material
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OMB 3060-0816

Form 477 Filing Summary

Filer Identification

Section Field Response

Filer Information Company Name Roanoke Valley Broadband Authority

Holding Company Name Roanoke Valley Broadband Authority

Filing Type Non-ILEC

SAC ID N/A

499 ID N/A

Data Contact Information Data Contact Name Tywanii Ross

Data Contact Phone Number (540) 204-9341

Data Contact E-mail tross@highspeedroanoke.net

Emergency Operations Contact Information Emergency Operations Name Tywanii Ross

Emergency Operations Phone Number (540) 204-9341

Emergency Operations E-mail tross@highspeedroanoke.net

Certifying Official Contact Information Certifying Official Name Tywanii Ross

Certifying Official Phone Number (540) 204-9341

Certifying Official E-mail tross@highspeedroanoke.net

Data Submitted

Form Section File Name Date & Time Number of Rows

Fixed Broadband Deployment 477_blocks_deployed.csv Feb 15, 2022 06:26 PM 486

Fixed Broadband Subscription 477_rvba tract subscribers.csv Feb 15, 2022 06:32 PM 17

Fixed Broadband Deployment

Census Block Counts by State, DBA Name and Technology

State DBA Name Technology Blocks

Virginia Roanoke Valley Broadband Authority Optical Carrier/Fiber to the End User 486

FRN:
0025284910

Data as of:
Dec 31, 2021

Operations:
Non-ILEC

Submission Status:
Original - Submitted

Last Updated:
Feb 15, 2022 06:36
PM
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State DBA Name Technology Blocks

Total 486

Fixed Broadband Subscription

Fixed Broadband Subscriptions by State, Technology and End User Type

State Technology Census Tracts

Subscriptions

Consumer Business/Govt. Total

Virginia Optical Carrier/Fiber to the End User 17 0 33 33

Total 17 0 33 33

Fixed Broadband Subscriptions by Bandwidths and End User Type

Downstream Bandwidth (in Mbps) Upstream Bandwidth (in Mbps) Consumer Business/Govt. Total

1,000.000 1,000.000 0 33 33

Total 0 33 33

Fixed Broadband Subscriptions by Technology, Bandwidths and End User Type

Technology
Downstream Bandwidth (in
Mbps)

Upstream Bandwidth (in
Mbps) Consumer Business/Govt. Total

Optical Carrier/Fiber to the End
User

1,000.000 1,000.000 0 33 33

Total 0 33 33

T Y

Federal Communications Commission 


45 L St NE, Washington, DC 20002
Phone: 1-888-225-5322

TTY: 1-888-835-5322

Videophone: 1-844-432-2275

Fax: 1-866-418-0232

Contact Us

Reminder:
Use 2010 Census geographies for data as of June 30, 2021 and before.
Use 2020 Census geographies for data as of December 31, 2021
and after.

For help or assistance, please contact (877) 480-3201 or (717) 338-2834 (TTY) or you may submit an online e-support ticket.

https://twitter.com/fcc
https://www.facebook.com/FCC
https://www.youtube.com/user/fccdotgovvideo
https://www.flickr.com/photos/fccdotgov
tel:+18882255322
tel:+18888355322
tel:+18444322275
tel:+18664180232
https://form477mod-ui.fcc.gov/about/contact
https://esupport.fcc.gov/request.htm
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OMB 3060-0816

Form 477 Filing Summary

Filer Identification

Section Field Response

Filer Information Company Name Roanoke Valley Broadband Authority

Holding Company Name Roanoke Valley Broadband Authority

Filing Type Non-ILEC

SAC ID N/A

499 ID N/A

Data Contact Information Data Contact Name Matt Miller

Data Contact Phone Number (540) 343-4417

Data Contact E-mail mmiller@rvarc.org

Emergency Operations Contact Information Emergency Operations Name Frank Smith

Emergency Operations Phone Number (540) 904-4739

Emergency Operations E-mail fsmith@highspeedroanoke.net

Certifying Official Contact Information Certifying Official Name Frank Smith

Certifying Official Phone Number (540) 904-4739

Certifying Official E-mail fsmith@highspeedroanoke.net

Data Submitted

Form Section File Name Date & Time Number of Rows

Fixed Broadband Deployment 477_blocks deployed.csv Aug 11, 2021 02:33 PM 675

Fixed Broadband Subscription 477_rvba tract subscribers.csv Aug 11, 2021 02:34 PM 22

Fixed Broadband Deployment

Census Block Counts by State, DBA Name and Technology

State DBA Name Technology Blocks

Virginia Roanoke Valley Broadband Authority Optical Carrier/Fiber to the End User 675

FRN:
0025284910

Data as of:
Jun 30, 2021

Operations:
Non-ILEC

Submission Status:
Original - Submitted

Last Updated:
Aug 11, 2021 02:36
PM
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State DBA Name Technology Blocks

Total 675

Fixed Broadband Subscription

Fixed Broadband Subscriptions by State, Technology and End User Type

State Technology Census Tracts

Subscriptions

Consumer Business/Govt. Total

Virginia Optical Carrier/Fiber to the End User 22 0 46 46

Total 22 0 46 46

Fixed Broadband Subscriptions by Bandwidths and End User Type

Downstream Bandwidth (in Mbps) Upstream Bandwidth (in Mbps) Consumer Business/Govt. Total

1,000.000 1,000.000 0 46 46

Total 0 46 46

Fixed Broadband Subscriptions by Technology, Bandwidths and End User Type

Technology
Downstream Bandwidth (in
Mbps)

Upstream Bandwidth (in
Mbps) Consumer Business/Govt. Total

Optical Carrier/Fiber to the End
User

1,000.000 1,000.000 0 46 46

Total 0 46 46

T Y

Federal Communications Commission 


45 L St NE, Washington, DC 20002
Phone: 1-888-225-5322

TTY: 1-888-835-5322

Videophone: 1-844-432-2275

Fax: 1-866-418-0232

Contact Us

Reminder:
Use 2010 Census geographies for data as of June 30, 2021 and before.
Use 2020 Census geographies for data as of December 31, 2021
and after.

For help or assistance, please contact (877) 480-3201 or (717) 338-2834 (TTY) or you may submit an online e-support ticket.

https://twitter.com/fcc
https://www.facebook.com/FCC
https://www.youtube.com/user/fccdotgovvideo
https://www.flickr.com/photos/fccdotgov
tel:+18882255322
tel:+18888355322
tel:+18444322275
tel:+18664180232
https://form477mod-ui.fcc.gov/about/contact
https://esupport.fcc.gov/request.htm
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